

Introductions

- Executive Director Mike Inamine
- Director of Engineering Michael Bessette
- General Counsel Scott Shapiro/Andrea Clark
- Design Team
 - Chris Krivanec, Civil Project Manager
 - Sean Minard, Encroachments
 - Les Harder, Technical/Policy Advisor
 - Barry O'Regan/Scott McElhern, Right-of-Way
- Public Outreach Kim Floyd
- Administration Sarah Modeste
- Finance and Budget Seth Wurzel



Presentation Overview


- SBFCA Background
- Approach Feather River West Levee Project (FRWLP)
- Project funding
- Project schedule
- Right-of-Way
- Encroachments
- Levee Vegetation

9/14/201

About SBFCA

Created in September 2007
Regional approach to
finance and construct flood
protection improvements
A Joint Powers Agency
(JPA) of County Of Butte,
County of Sutter, Cities of
Live Oak, Gridley, Biggs
and Yuba City, Levee
District #1 and Levee
District #9

Sutter Basin Description



SBFCA Goals

- Achieve 200-yr protection for urban areas through the Feather River West Levee Project (FRWLP)
- Achieve 100-yr protection for remaining rural, southern portion of basin

Sutter Butte Flood Control Agency
Feather River West Levee Project Area Map

Butter County

Suttor County

Sutt


9/14/2012


SBFCA Approach


- SBFCA is lead agency for levee rehabilitation for the Sutter Basin
- Accomplish rehabilitation through parallel efforts:
 - Construction in advance of the Corps via EIP/CVFPP
 - Collaboration with Corps Feasibility Study














Schedule: Construction

2013-2014 CONSTRUCTION

- Project Area C1 & C2 (Yuba City north to Live Oak)

2014-2015 CONSTRUCTION

- Project Area D2 (Live Oak to Biggs)
- Project Area B (Yuba City south to Star Bend)
- Project Area D1 (Biggs north to Thermalito)
- Cutoff Wall Windows
- Project Area D3 (Canals Live Oak)

FUTURE CONSTRUCTION

- Project Area A (Star Bend south to confluence)



9/14/201


Design Schedule: Segment C


65% design completed (FRWLP)	April 2012
90% design completion	Oct. 2012
CVFPB to consider 408 request to USACE (FRWLP)	Oct. 2012
100% design completion	Dec. 2012
SBFCA construction start	July 2013


Schedule: USACE 408


- Section 408 permission is needed from USACE to modify a Federal Project levee
- Section 408 process involves USACE District, Division and HQ levels
- CVFPB engages as partner with SBFCA in Section 408 process
- SBFCA's Section 408 milestone goals
 - September 2012 Draft Project Summary Report
 - October 2012 CVFPB makes formal 408 request to USACE Sac District
 - April 2013 USACE Division review
 - May 2013 USACE HQ Review
 - July 2013 Section 408 Approval











Schedule: Environmental

- Joint EIS/EIR
- USACE Lead Agency for NEPA (EIS)
- SBFCA Lead Agency for CEQA (EIR)
- 2nd Administrative Draft completed and under review by USACE/DWR
- SBFCA's EIS/EIR milestones
 - Public Review Draft Release December 2012
 - Final EIR adoption February 2013
 - Final EIS release May 2013
 - Federal Record of Decision June 2013



ROW Approach

- ROW acquisition critical to project construction
- Significant ROW exists for current alignment, but much of it is non-exclusive easement
- Goal to minimize massive takes of property, minimize future land use conflicts



9/14/201

ROW Approach (cont.)

- ROW approach developed by SBFCA and DWR – Fall 2011
- Final agreement letter December 5, 2011
- SBFCA moving forward with ROW acquisition
 - First offers to acquire property made July 2012
 - Offers for Project C property to go out by Nov. 2012
 - Negotiations expected to extend into Spring 2013

