

CENTRAL VALLEY FLOOD PROTECTION BOARD
EXECUTIVE OFFICER'S REPORT
May 19, 2017



PLAN IMPLEMENTATION AND COMPLIANCE BRANCH
Status Report and Work Activities

Sacramento River Basin Flood Risk Reduction Projects and Planning Activities

- **Department of Water Resources Lower Elkhorn Basin Levee Setback (LEBLS) Project**
Department of Water Resources (DWR) is considering several options for project acquisition and is seeking Board staff input. Staff attends ongoing meetings with DWR to discuss real estate acquisition needs for the project and long term needs for the setback area.

- **West Sacramento Area Flood Control Agency (WSAFCA) Southport Levee Improvement Project**
 - Staff received the 408 Letter of Permission from United States Army Corps of Engineers (USACE) Sacramento District on April 20, 2017 which includes Biological Opinions from US Fish and Wildlife Service and National Marine Fisheries Service. Staff issued Permit 18313-3 to WSAFCA on April 24, 2017 for the Southport Levee Improvement Project.

- **Feather River West Levee Project**
 - Staff attended the Sutter Butte Flood Control Agency's (SBFCA) site visit for project updates after the recent high water events along the Feather River. SBFCA constructed temporary seepage berms at the Laurel Avenue and Cypress sites to reduce risks due to under-seepage. SBFCA plans to apply for funding to repair levee erosion damages through the USACE's PL 84-99 program. Any completed emergency work that is to remain will require a permit from the Board.

Section 408 Flood System Alteration Projects Summary

Table 1 presents a summary of 408 flood system alteration projects that staff is currently engaged with, including pre-application coordination and review of submitted permit applications.

Table 1: Status of 408 Flood System Alteration Permit Applications

Agency	Project	Board	USACE	
			Review	Level
DWR	Yolo Bypass Lower Elkhorn Basin Setback Project	Staff is reviewing exploratory drilling program plan and real estate acquisition plans	Reviewing exploratory drilling program plan	District
RD 17	Phase III Project	RD17 released 65% design in January 2017	Endangered species consultation ongoing; final 408 approval may be delegated to Division per new 408 guidance	Division
RD 2062	River Islands Phase II	Staff to review the design when available	Ongoing	Division
SAFCA	Levee Accreditation Project, North Sac Streams	Board approved the permit on March 24, 2017. Staff to issue permit pending USACE Letter of Permission	Processing Letter of Permission	Division
SBFCA	Laurel Avenue Repair Project	Staff received the USACE Letter of Permission of March 8, 2017 and issued Permit 18793-4 on May 1, 2017.	USACE issued 408 Letter of Permission on March 8, 2017. Cultural resources consultation nearly complete	District
WSAFCA	Southport	Staff issued permit 18313-3 on April 24, 2017	408 Letter of Permission received by CVFPB on April 20, 2017	District

Miscellaneous

- **Deferred Maintenance Project (DMP)**

Staff is responding to landowner questions concerning letters sent regarding pipes that will be video inspected. Permit records and enforcement cases are being updated by staff as needed through the process.

Central Valley Flood Protection Plan 2017 Update

Table 2 represents a summary of workshops staff is developing for the proposed adoption of the 2017 Central Valley Flood Protection Plan Update.

Table 2: Board Sponsored Workshops

Location	Date	Venue	Topic
West Sacramento	Friday, April 7, 2017 10:00 a.m. – 2 p.m.	Civic Center Galleria 1110 West Capitol Ave. West Sacramento, CA 95691	Public Comment Overview and Implementation Committees
Sacramento	Friday, April 28, 2017 *2 hour Workshop after Regular Business Board Meeting	Sacramento City Hall Building Room CH119 915 I Street Sacramento, CA 95814	Conservation Strategy and comments received
Sacramento	Friday, May 19, 2017 *2 hours of Plan Workshop before Regular Business Board Meeting	Sacramento Public Library 828 I Street Sacramento, CA 95814	Identify key focus areas for 2017 CVFPP Update and discuss the 2017 Resolution
West Sacramento	Friday, June 2, 2017 10:00 a.m. – 2 p.m.	Civic Center Galleria 1110 West Capitol Ave. West Sacramento, CA 95691	Identify key focus areas for 2017 CVFPP Update and discuss the 2017 Resolution
Sacramento	Friday, June 9, 2017 10:00 a.m. – 2 p.m.	Sacramento City Hall Building Room CH119 915 I Street Sacramento, CA 95814	Identify key focus areas for 2017 CVFPP Update and discuss the 2017 Resolution
Sacramento	Friday, June 23, 2017	Sacramento City Hall Building 1st Floor Council Chambers 915 I Street Sacramento, CA 95814	Identify key focus areas for 2017 CVFPP Update and discuss the 2017 Resolution
Sacramento	Friday, July 28	North Central Region Office 3500 Industrial Blvd. Rm 119	Identify key focus areas for 2017 CVFPP Update and discuss the 2017 Resolution
Completed Workshops			