Central Valley Flood Protection Board Public Meeting February 23, 2018 Briefing Summary

Central Valley Flood Protection Plan Implementation Update

1.0 Plan Implementation

The Board has narrowed its focus for Central Valley Flood Protection Plan (CVFPP) implementation to improving operation and maintenance of existing State Plan of Flood Control (SPFC) facilities and identification of a new or existing revenue source to increase funding for operation and maintenance of SPFC facilities.

Board members and staff have been working through the various implementation committees to begin the discussion centered around improved operation and maintenance and identification of necessary funding.

Staff has also started to contact local maintaining agencies that have shown interest in working with the Board to improve operation and maintenance and resolve funding issues at a local level. To begin this effort, staff anticipates local maintaining agencies attending the February 28, 2018 Coordinating Committee meeting to discuss operation and maintenance, funding, implementation of system wide improvement framework plans, Public Law 84-99 eligibility, and other topics associated with funding and operation and maintenance.

Following the February 28, 2018 Coordinating Committee, staff will begin to meet with one or more interested local maintaining agencies to work together to resolve issues and to develop a reproducible process to improve operation and maintenance throughout the SPFC.

The Draft Implementation Road Map continues to evolve and is being updated to reflect the current focus for implementation of the CVFPP.

Prepared By: Michael C. Wright, Supervising Engineer